
WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

1.4 Administration $845,477 $376,000 $790,366 0 0 0
Notes

This summary task covers all the administrative costs associated with the design and construction of the CDF Run IIb project.

1.4.1 Fiscal Years $0 $0 $0 0 0 0
Notes

This summary task will hold tags for the Fiscal years.

1.4.1.1 Fiscal Year 2002 $0 $0 $0 0 0 0

1.4.1.2 Fiscal Year 2003 $0 $0 $0 0 0 0

1.4.1.3 Fiscal Year 2004 $0 $0 $0 0 0 0

1.4.1.4 Fiscal Year 2005 $0 $0 $0 0 0 0

1.4.1.5 Fiscal Year 2006 $0 $0 $0 0 0 0

1.4.2 Design Phase $240,782 $57,000 $151,166 0 0 0
Notes

This task covers all the administrative costs associated with the design phase of the project.  This task will be complete when the project has been baselined, and received CD-3.

1.4.2.1 Miscellaneous $47,000 $47,000 $0 0 0 0

1.4.2.1.1 Silicon Management $40,000 $40,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 40,000 40,000 0 days 1/7/02 9/26/02 $40,000 $40,000 $40,000 $0

1.4.2.1.2 Administrative computing $7,000 $7,000 $0 1 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 7,000 7,000 0 days 1/8/02 7/3/02 $7,000 $7,000 $7,000 $0

1.4.2.5 Travel $10,000 $10,000 $0 0.5 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 10,000 10,000 0 days 1/7/02 1/7/02 $10,000 $10,000 $10,000 $0

Notes
Cost Assumptions:

1 trip to Japan - $5000 each
5 trips to US vendors - $1000 each

1.4.2.7 Project receives Budget Authority $0 $0 $0 0 0 0

1.4.2.8 Administrative Support $183,782 $0 $151,166 0 0 0

WBS Dictionary as of 4/25/05
CDF RunIIb Admin Schedule

Page 1



WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

1.4.2.8.1 Admin Assistant $40,460 $0 $35,420 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 AdminAsstF 50% 1,156 hrs 0 days 1/7/02 2/28/03 $40,460 $40,460 $40,460 $0

1.4.2.8.2 Financial Office $67,626 $0 $59,202 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 BudgetOfficerF 75% 1,734 hrs 0 days 1/7/02 2/28/03 $67,626 $67,626 $67,626 $0

1.4.2.8.3 Schedule, Procurement, & QA $75,696 $0 $56,544 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 SchedulerF 100% 1,328 hrs 0 days 7/1/02 2/28/03 $75,696 $75,696 $75,696 $0

1.4.3 Construction Phase $604,695 $319,000 $639,200 0 0 0
Notes

This summary task covers the administrative costs incurred during the construction phase of the project.  It will be complete when the construction of all other subprojects is complete.

1.4.3.2 Travel $51,347 $211,000 $0 0 0 0

1.4.3.2.6 Travel - FY 2003 $20,000 $67,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 20,000 20,000 0 days 3/3/03 9/2/03 $20,000 $20,000 $20,000 $0

Notes
Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:
4 trips to Japan - $20K
10 trips to US vendors - $10K
6 trips to Europe - $18K

For Calorimeter:
6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total

1.4.3.2.7 Travel - FY 2004 $24,000 $67,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 24,000 24,000 0 days 10/2/03 9/22/04 $24,000 $24,000 $24,000 $0
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"Travel - FY 2004" continued
Notes

Reduced from 43,000 to 24,000 during March '04 as per Change Request #11.

1.4.3.2.8 Travel - FY 2005 $7,347 $67,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 7,346.94 7,346.94 0 days 10/4/04 3/1/05 $7,347 $18,000 $7,347 $0

Notes
Reduced to $0 15-Apr-05 - DPB - we have not spent all our travel moneys

Cost Assumptions:
US trips - $1000
Europe - $3000

For Calorimeter:
6 trips to US vendors - $6K
2 trips to Europe - $6K

For DAQ/Trigger:
6 trips to US vendors - $6K

$18K total

1.4.3.2.9 Travel - FY 2006 $0 $10,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 0 0 0 days 10/3/05 10/3/05 $0 $10,000 $0 $0

Notes
Reduced to $0 as we have travel from other years - 15-Apr-05 DPB

Cost Assumptions:
US trips - $1000

For Calorimeter:
No travel anticipated

For DAQ/Trigger:
10 trips to US vendors - $10K

$5K total
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1.4.3.3 FY03 Administrative costs $131,281 $108,000 $639,200 0 0 0
Notes

This is to cover people for the duration of the project.  The people are:
Carol Piccolo (Admin. Assist.) 50%
Dale Knapp (Financial specialist) 75%
TJ Sarlina (Scheduler) 100%

1.4.3.3.5 Admin Assistant $20,860 $0 $119,000 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 AdminAsstF 50% 596 hrs 0 days 3/3/03 9/30/03 $20,860 $20,860 $20,860 $0

Notes
Carol Picciolo is charged against the Project for 25% of her time, salary, and benefits.
Cindy Kennedy is charged against the Project for 25% of her time, salary, and benefits.

1.4.3.3.6 Financial Office $38,477 $0 $132,600 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 BudgetOfficerF 95% 986.6 hrs 0 days 3/3/03 9/30/03 $38,477 $38,477 $38,477 $0

Notes
Dale Knapp is charged against the Project for 95% of his time, salary, and benefits.

1.4.3.3.7 Schedule, Procurement, & QA $67,944 $0 $387,600 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 SchedulerF 100% 1,192 hrs 0 days 3/3/03 9/30/03 $67,944 $67,944 $67,944 $0

Notes
T.J. Sarlina is charged against the Project at 100% of his time, salary, and benfits.

1.4.3.3.8 Materials & support charges $4,000 $108,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 4,000 4,000 0 days 3/3/03 8/21/03 $4,000 $4,000 $4,000 $0

Notes

For administrative support costs (non-labor, non-travel), we use approximately 10% of the annual CDF office supply budget.  The 2002 Admin budget for CDF totals 
$360,000.  Ten percent of that amount equals $36,000, out of which we'll have to pay for: 

• Qtly reviews (Lehman, Director, DoE HQ, etc.) at ~$1,000 each for a total of $4,000

• Printer/copier supplies (toner, paper, maintenance contracts, repairs, etc.) $8,000

• Telecom charges for phones, pagers, videoconferencing, etc. ~ $3,000

• Photography charges for pictures, video, multi-media support ~ $3,000 
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"Materials & support charges" continued
Notes

• Computing Division support charges ~ $4,000 

• Minor stockroom withdrawals ~ $4,000 

• Personnel training, certification, or development at off-site facilities ~$3,000 

• Replacement or upgraded computers, monitors, laptops, software, etc. ~ $6,000 

• Ergonomic furniture (chairs, keyboard trays, etc.) ~ $1,000 

• TOTAL of $36,000 for annual Administrative support

1.4.3.4 FY04 Administrative costs $186,708 $0 $0 0 0 0

1.4.3.4.1 Admin Assistant $17,500 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 AdminAsstF 25% 500 hrs 0 days 10/1/03 9/28/04 $17,500 $17,500 $17,500 $0

1.4.3.4.2 Financial Office $39,312 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 BudgetOfficerF 50% 1,008 hrs 0 days 10/1/03 9/30/04 $39,312 $39,312 $39,312 $0

1.4.3.4.3 Schedule, Procurement, & QA $57,456 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 SchedulerF 50% 1,008 hrs 0 days 10/1/03 9/30/04 $57,456 $57,456 $57,456 $0

1.4.3.4.4 Materials & support charges $17,000 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 17,000 17,000 0 days 10/1/03 9/30/04 $17,000 $17,000 $17,000 $0

Notes
Reduced M&S dollar amounts from $32,000 to $17,000 during March 04 as per Change Request #11.

1.4.3.4.6 Project Engineer $55,440 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 ElecEngF 50% 1,008 hrs 0 days 10/1/03 9/30/04 $55,440 $55,440 $55,440 $0

1.4.3.5 FY05 Administrative costs $139,689 $0 $0 0 0 0
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"FY05 Administrative costs" continued

1.4.3.5.1 Admin Assistant $17,570 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 AdminAsstF 25% 502 hrs 0 days 9/29/04 9/28/05 $17,570 $17,570 $8,960 $8,610

1.4.3.5.2 Financial Office $39,156 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 BudgetOfficerF 50% 1,004 hrs 0 days 10/1/04 9/30/05 $39,156 $39,156 $19,656 $19,500

1.4.3.5.3 Schedule, Procurement, & QA $57,228 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 SchedulerF 50% 1,004 hrs 0 days 10/1/04 9/30/05 $57,228 $57,228 $28,728 $28,500

1.4.3.5.4 Materials & support charges $5,000 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 5,000 5,000 0 days 10/1/04 4/5/05 $5,000 $17,000 $5,000 $0

Notes
Reduced M&S dollar amounts from $32,000 to $17,000 during March 04 as per Change Request #11.

Reduced to $5000 since we are not really spending the money 15-Apr-05 DPB

1.4.3.5.5 Project Engineer $20,735 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 ElecEngF 25% 377 hrs 0 days 10/1/04 9/30/05 $20,735 $55,220 $13,888 $6,848

1.4.3.6 FY06 Administrative costs $95,670 $0 $0 0 0 0

1.4.3.6.1 Admin Assistant $11,550 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 AdminAsstF 25% 330 hrs 0 days 9/29/05 5/26/06 $11,550 $11,550 $0 $11,550

1.4.3.6.2 Financial Office $25,740 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 BudgetOfficerF 50% 660 hrs 0 days 10/3/05 5/31/06 $25,740 $25,740 $0 $25,740

1.4.3.6.3 Schedule, Procurement, & QA $37,620 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 SchedulerF 50% 660 hrs 0 days 10/3/05 5/31/06 $37,620 $37,620 $0 $37,620
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1.4.3.6.4 Materials & support charges $2,500 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MANDS 2,500 2,500 0 days 4/6/05 11/30/05 $2,500 $7,000 $0 $2,500

Notes
Reduced M&S dollar amounts from $12,000 to $7,000 during March 04 as per Change Request #11.

1.4.3.6.5 Project Engineer $18,260 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 ElecEngF 25% 332 hrs 0 days 10/3/05 6/1/06 $18,260 $18,150 $0 $18,260
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